
January 15, 201 O 

Ms. Stephanie Vaughn 

:sz: 
de maximis, inc. 

18 6 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 32 - December 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement · and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On December 10, CPG Modeling Team participated in the Semi-Annual 
EPA/CPG Modeling Meeting. 

• On December 14, EPA instructed CPG to stop analyzing Benthic QAPP 
sediment grab samples for PCDD/PCDF; CPG complied with the 
instruction. 
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• On December 15, CPG provided EPA with a status of the PCDD/PCDF 
data for the Benthic QAPP sediment grab split samples and a comparison 
of EPA Method 1613B SOPs for the CPG and EPA oversight labs. 

• On December 16, EPA told CPG to continue work on the extracted 
Benthic QAPP sediment grab samples for PCDD/PCDF analysis. 

• On December 17, CPG, EPA, and EPA contractors held a conference call 
to discuss the EPA Low Resolution Coring (LRC) Program Split Sediment 
Sample PCDD/PCDF data and comparison of EPA Method 1613B SOPs 
utilized by CPG and EPA labs. 

• On December 17, EPA told CPG to continue work on the unextracted 
Benthic QAPP sediment grab samples for PCDD/PCDF analysis. 

• On December 18, CPG and EPA held a conference call to discuss a 
Winter Fish Community Survey and the draft CPG Fish/Crab Tissue 
Compositing and Analysis Plan. 

Correspondence 

• On December 1, EPA provided copies of its oversight lab sample 
preparation SOPs to CPG. 

• On December 4, CPG submitted a Physical Water Column Monitoring 
(PWCM) QAPP Addendum for a spring 2010 survey that included Newark 
Bay (NB) locations and wet weather sampling to EPA. 

• On December 15, CPG submitted the November Progress Report to EPA. 
• On December 22, EPA provided suggested meeting elements for a 

sediment stability meeting to CPG. 

Work 

• CPG completed the PWCM fall 2009 survey. 
• CPG conducted a reconnaissance survey of potential PWCM mooring 

locations in Newark Bay for the spring 201 O survey. 
• CPG continued drafting the LRC data summary report which includes a 

description of the field activities, submittal of field records, analytical data 
results and presentation and summary of data validation results. 

• CPG Modeling Team continued work on the LPR/NB Sediment Transport 
using a version of SIT-SEDZL-J. 

• CPG continued reviewing the NB physical water column monitoring data 
collected by Sommerfield and Chant. 
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• CPG continued planning activities for the Chemical Water Column 
Monitoring (CWCM) QAPP. 

• CPG continued preparation of Risk Assessment Tech Memos as 
requested by EPA in comments on the approved Problem Formulation 
Document, Fish/Crab Tissue and Benthic QAPPs. 

• CPG reviewed preliminary data received on Benthic QAPP sediment grab 
samples at the request of EPA. 

• CPG initiated planning for a Winter Fish Community Survey and 
preparation of the related addendum to the 2009 Fish/Crab Tissue QAPP. 

(b) Results of Sampling and Tests 

• Copies of lab EDD files that were received in November 2009 from the 
PWCM program were posted to the PREmis web portal on December 15. 

• Sediment porewater salinity data collected during the 2009 Benthic 
Sampling Survey were transmitted to EPA on December 17. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will continue planning activities for the spring 2010 deployment of the 
PWCM program. 

• CPG will initiate review of the fall 2009 PWCM data. 
• CPG will continue planning activities for the CWCM QAPP. 
• CPG will complete preparation of the LRC data summary report. 
• CPG will participate in a meeting with the EPA to discuss sediment 

stability. 
• CPG Modeling Team will continue work on the LPR/NB Sediment 

Transport Model. 
• CPG will meet with EPA to discuss and finalize the Fish/Crab Tissue 

Compositing and Analysis Plan. 
• CPG will initiate review and validation of Benthic QAPP data. 
• CPG will continue preparation of Risk Assessment Tech Memos as 

requested by EPA in comments on the approved Problem Formulation 
Document, Fish/Crab Tissue and Benthic QAPPs. 

• CPG will conduct a Winter Fish Community Survey. 
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(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

• No problems encountered. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

wm«!littec.A. -::,---:7"--

Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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